



Department of Computer Science and Engineering
Major Project (Phase-I and Phase-II)
Work Timeline: 2026-27

Ref. No. GEHU/CSE/Major-Project/2026-2027/01

Date: July 18th, 2026

All final year B.Tech C.S.E. students are required to strictly follow the Major Project work timeline mentioned below:

S. No.	Description	Tentative Date
1	Formation of Project Team	July 30, 2026
2	Project Supervisor Allocation	August 10, 2026
3	Synopsis Approval Presentation	August 20-31, 2026
4	Research Paper Part 1: Completion of Introduction and Literature Survey	Sept 10, 2026
5	Submission of Progress Report 1	Sept 28 – Oct 7, 2026
6	Research Paper Part 2: Completion of Methodology along with Research Paper Part 1	Oct 20, 2026
7	Major Project Phase-I Examination	Oct 26 – Nov 03, 2026
8	Research Paper Part 3: Completion of Results and Discussion along with Research Paper Part 1 and Part 2	January, 2027
9	Research Paper Submission: Completion of full paper, identification of Scopus indexed conference/journal and submission of research paper	February, 2027
10	Submission of Progress Report 2	February, 2027
11	Major Project Phase-II: Review	March, 2027
12	Submission of Final Report	April, 2027
13	Research Paper Status: Acceptance/Registration/Presentation/Publication of research paper in Scopus indexed conference/journal	April, 2027
14	Major Project Phase-II Examination	May, 2027

Note: Students must adhere to the above schedule. Any delay in submission or presentation may affect project evaluation as per departmental guidelines.